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COUNTY ENGINEER

10459 Courthouse Drive, Suite 201
King George, Virginia 22485
Telephone: (540) 775-1657
FAX: (540) 775-5560

Bill Waters, P. E.

B sy

July 11, 2001

Ms. Carrie Schmidt

Director, Rural Utility and Community Facility Programs
USDA RD

1606 Santa Rosa Road

Culpeper Building, Suite 238

Richmond, VA 23229

Re: King George County
RD Project Adjustment

Dear Ms. Schmidt:

Confirming our recent telephone conversations regarding the King George
County Service Authority revised plan for obligating the remaining approximate $4.8M
balance of our $10.618M loan/grant, we agreed that the primary effort would be toward
upgrading the Dahlgren WWTP. There are other projects with lesser costs currently
underway or still to be contracted that will also draw from the balance but the Dahlgren
WWTP with an estimated construction cost of $3.6M will be the principle focus.

As outlined in our earlier correspondence of April 17, 2001, we consider seven of
the original 21 projects complete. We will modify Paragraphs B and C of that earlier
letter to now reflect that five projects (#’s 6,7,14,15,16) that were intended as “design
only” will be permanently deferred from further RD funding as there are insufficient
funds to accomplish the follow-on construction phase. Completed projects are shown in
Paragraph A; permanently deferred projects are shown in Paragraph B; active projects are
shown in Paragraph C. Revised Paragraphs B and C as well as Paragraph A are shown
below.

Acknowledging that the exact dollar amounts reflected in the figures shown
below are dynamic and that some numbers have been rounded for clarity, the following
project summaries are grouped accordingly:

























































































































































































































































































































